Date:

From: Carlos A. Gimenez
Mayor

October 6, 2015

To: Honorable Chairman Jean Monestime
and Members, Board of County Commissioners

Memorandum %@

Agenda Ttem No. 8(L)(7)

Subject: Change Order No. 1 and Final for the Project Entitled Venetian Causeway Streetscape
Improvements (Project No: 20100522 ESP; Contract No: 20100522), to Community Asphait
Corp.

Recommendation

The attached Change Order No. 1 and Final, for a Contract between Community Asphalt Corp. and Miami-
Dade County has been prepared by the Public Works and Waste Management Department (PWWM) and is
recommended fof approval, This Change Order increases the contract amount by $2,621,643.04, and extends .
the contract duration by 370 calendar days.

CHANGE ORDER
NUMBER:

Scope
PROJECT NAME:

PROJECT NO:
CONTRACT NO:

PROJECT
DESCRIPTION:

PROJECT
LOCATION:

PRIMARY
COMMISSION
DISTRICT:

1 and Final

Venetian Causeway Streetscape Improvements
20100522 ESP
20100522

The work accomplished for this project consisted of, but was not limited to, furhishing
all supervision, labor, required materials, equipment and tools to perform all operations
necessary to provide roadway beautification enhancements and improvements to the
Venetian Causeway (Causeway). The project included sidewalks, curbs and gutters,
raised landscaped medians, continuous bike lanes, stormwater drainage
improvements, decorative roadway lighting, decorative crosswalks, irrigation system,
tree planting, pavement markings, signage, traffic signalization and gateway signs.

In addition, the work ajso included elements of the City of Miami stormwater system
located along or crossing the County's right-of-way within San Marco Island.

Venetian Causeway, from Biscayne Island in the City of Miami to Belle Isle in the City
of Miami Beach

District 3 represented by Commissioner Audrey M. Edmonson, and District 4
represented by Commissioner Sally A. Heyman
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APPROVAL PATH: Board of County Commissioners

Economic Stimulus Plan

USING Public Works and Waste Management
DEPARTNENT:
MANAGING Public Works and Waste Management
DEPARTMENT:

Fiscal Impact / Funding Source

FUNDING SOURCE: Road Impact Fees, Causeway Toll Revenues, City of Miami Beach State Grant, City of
Miami contribution, Florida Department of Transportation (FDOT) funds.

CHANGE ORDER  Causeway Toll Revenue
FUNDING SOURCE:

PTP FUNDING: No
GOB FUNDING: No

ARRA FUNDING: No

CHANGE ORDER  This Change Order increases the contract amount by $2,621,643.04 and extends the

DESCRIPTION: contract duration by 370 catendar days, of which 229 days are compensabie.
MONETARY The Causeway is a historical highway which was originally built in 1913 as a wooden
JUSTIFICATION: bridge. Since that time several reconstruction projects have been implemented

including the addition of utilities. Unfortunately, records of many of these improvements
do not exist, resulting in a significant amount of conflicts during the implementation of
this project due to unforeseen conditions. This Change Order increases the contract
amount by $2,621,643.04 to fund unforeseen conditions, additional work requested by
the County, and compensable time due to the contractor. More specifically:

» A total of $1,289,840.17 is added for work related to unforeseen conditions.
This work included the removal, hauling and disposal of a continuous
reinforced concrete slab and portions of the original wood bridge which were
buried, as well as several layers of asphalt which were in conflict with the
proposed roadway work; the replacement of drainage structures and the
installation of additional pipes and culverts as a result of conflicts with
underground utilities and structures; and modifications to the proposed mast
arms as a result of conflicts with underground utilities.

» A total of $453,411.19 is added for work requested by the County. This work
included the upgrade of the street lighting system of the bridges; milling and
paving work to reduce trip hazards related to the ING Marathon; roadway
restoration as a result of various breaks f{o aged and brittle water mains
impacted by nearby work; additional asphalt work to improve path accessibility
to the adjacent park under the Causeway's jurisdiction; and for furnishing and

9
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TIME
JUSTIFICATION:

BASE:
CONTINGENCY:

DEDICATED:

installing aluminum pedestals for traffic signals as a result of updates to
PWWM standards.

e A total of $878,391.68 for 229 days of compensable time as detailed below.

This Change QOrder extends the contract time by 370 calendar days of which 229 days
are compensable. Additionally, 36 non-compensakle days were granted through the
contingency time included in the Contract, resulting in a total time extension of 406
days.

Following the commencement of construction, PWWM was notified that the ING
Marathon Miami would inciude the Venetian Causeway as part of the course to be used
by runners, as well as to provide increased access for service vehicles and the motoring
public for the Miami Beach Boat Show. In an effort to provide for the safety of the
runners and motorists, PWWM. requested that the Contractor not perform any
excavation work until after the events, which were held on January 30, 2011 and
February 7-21, 2011. This delayed the Contract by 21 compensable calendar days.

Furthermare, the project's original construction schedule was established to account
for a Miami-Dade County Water and Sewer Department (WASD) project to include the
removal of an existing water main, and its replacement with a new water main on
Biscayne Island. PWWM coordinated with the Contractor and WASD to schedule
construction concurrently with WASD's project. However, there were some permitting
delays and unanticipated field conditions during construction that setback WASD's
construction schedule. This affected the critical path of the project, adding 115
compensable calendar days to the contract.

Additionally, during the course of construction of the storm drainage system outfalls on
San Marco and Rivo Alto Isiands, unforeseen existing bridge structural elements, and
an existing 16" water main were found to be in conflict with the proposed outfall
locations. The additional time necessary for the re-design and implementation of the
work delayed the contract by 93 compensable calendar days.

Finally, non-compensable delays occurred during the implementation of the project as
a result of severe weather conditions, work stoppage during the holidays, permitting
coordination with municipalities (City of Miami and City of Miami Beach), and
coordination with FPL for the relocation of above ground facilities. These events
restricted the ability of the Contractor to work on the site during 177 non-compensable
calendar days.

Original Previous This Change Balance
Contract Adjustments Order Gurrent Total After
Values To Values Values Totals Paid Change Order
$7,038,107.21 $0.00 $2,198,260.15 $9,236,367.36 $6,613,209.87 $2,621,643.04
$703,810.72 $0.00 $323,745.93  $1,027,556.65 $1,027,5566.65 $0.00
$127,250.00 $0.00 $99,636.96 $226,886.98 $226,886.96 $0.00
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TOTALS: $7,869,167.93 $0.00 $2,621,643.04 $10,490,810.97 $7,868,353.48
This
Original Previous Change
Contract Adjustments Order Current
Duration To Duration Duration Totals
BASE DURATION: 365 0 370 735
CONTINGENCY: 36 o] 0 36
TOTAL DURATION: 401 0 370 771

INITIATING FACTOR(S) FOR CHANGE ORDER

Reason

Unforeseen Conditions
County Reguested Change
Compensable Time

Total
Track Record / Monitor

PERFORMANGE PWWM has reviewed the Capital Improvements Information System (ClIS) database
RECORD: and found five (5) awarded construction contracts, and seven (7) contractor
performance evaluations (several contracts having two evaluations on file, an interim
and a project closeout) with an overall performance rating of 3.1 (satisfactory
performance), out of a possible 4.0 (superior performance) rating. The CIIS, and
information relevant to this contractor's performance, is available through the internal

Services Department (ISD).

The Small Business Development History of Violation’s report lists no violations for this
contractor, . This information is available through SBD's Business Development

Cost Duration

$1,289,840,17 177
$453,411.19

$878,391.68 229

$2,261,643.04 408

$2,621,643.04

Reports.
PRIME Community Asphalt Corp.
CONTRACTOR:
COMPANY John Morris, Jose L, Fernandez, Manuel Aguiar, Jose M. Parra, Reid M. Becker
PRINCIPAL:
COMPANY Jose L. Fernandez
QUALIFIERS:

COMPANY EMAIL  maguiar@cacorp.net
ADDRESS:

COMPANY STREET 9675 NW 117 Avenue, Suite 108
ADDRESS:

COMPANY CITY- Miami, Florida 33178
STATE-ZIP:
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YEARS IN
BUSINESS AT TIME
OF AWARD:

PREVIOUS
CONTRACTS WITH
COUNTY IN THE
LAST FIVE YEARS
AT TIME OF
AWARD:

SuUB
CONTRACTORS
AND SUPPLIERS
(SECTION 10-34
MIAMI DADE
COUNTY CODE):

REVIEW
COMMITTEE
ASSIGNED
CONTRACT
MEASURES:

CONTRACT
MANAGER NAME /
PHONE / EMAIL:

PROJECT
MANAGER NAME /
PHONE / EMAIL:

BACKGROUND:

35 years

According to the Firm History Report as provided by the Internal Services Department,
Smali Business Development Division (SBD), the Contractor has been awarded three
(3) contracts totaling $46,406,992.51.

| & C Earthmovers, Corp., Barreiro Construction Corporation, Signat Service
Industries, Inc., Bob's Barricades, Inc,

ESTIMATED

TYPE GOAL VALUE ACHIEVED
DBE 22% $1,703,221.94 $2,374,402.15
CWP 0% N/A N/A

This project is federally funded and included a Disadvantage Business Enterprise
(DBE) participation goal of 22 percent. To date, the contractor has paid DBE

subcontractor's a total of $2,374,402.15, or 30.67 percent of the awarded contract
amount,

Alejandro Martinez-Esteve, RA, LEED AP (305) 375-2930 alexm@miamidade.gov

Rakeshpal Singh Gill (305) 3752111 gill@miamidade.gov

The Causeway is a National Historical and Scenic Roadway, and is home to several
unigue island communities.

The Streetscape project originated over 10 years ago with a joint effort between the
City of Miami and the City of Miami Beach. Residents of these communities have
worked with representatives from the FDOT, the Metropolitan Planning Organization
(MPQ), PWWM, and County and Municipal Officials to address the need for roadway
improvements along the Causeway. Subseqguent discussions between the County and
the cities of Miami and Miami Beach led to the creation of the Venetian Causeway
Streetscape Improvements Project. This project was a joint effort between the three (3)
entities to provide much needed improvements along the Causeway.

5
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The Contract’s Notice to Proceed was effective on January 10, 2011, and the contract
duration was 365 calendar days. The original expiration date was January 10, 2012. A
contingency time extension of 36 days was granted, bringing the revised contract
expiration date to February 15, 2012, This Change Order extends the contract duration
by 370 calendar days, bringing the final expiration date of this contract to March 12,
2013.

In November 2012, Community Asphalt Corp. (CAC) submitted a request for equitable
adjustment, composed of 22 claims. Negotiation with CAC was lengthy in order to
review all claims, settle the differences, and reach a common ground. There were
multiple meetings, correspondences, and cost and estimate review efforts between
PWWM and CAC to discuss all of the contested issues. Through the approval of this
Change Order, CAC agrees to submit no further claims for additional time or costs, and
the County agrees not to impose liquidated damages for the additional iime necessary
to construct the project, as stipulated in the Project's Contract Documents.
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DEPARTNMENT FINANCE:

FINANCE OFFICER:

INDEX CODE: CPEPTP40662A

BUDGET APPROVAL U K[/’Lm oS

FUNDS AVAILABLE; A
&OMB DIRECTORY DATE

APPROVED AS TO i\
LEGAL SUFFICIENCY: ( Lﬂ ¢ \fz%\ E

COUNTY ATTORNEY —— DATE

/%%l/ Glizlls™

DEPUEY MAYOR DATE

CLERK DATE DATE




MEMORANDUM

(Revised)

TO: Honorable Chairman Jean Monestime DATE: October 6, 2015
and Members, Board of County Commissioners

SUBJECT: Agendaltem No. 8(L)(7)

County Attorney

Please note any items checked.

“3-Day Rule” for committees applicable if raised
6 weeks required between first reading and public hearing

4 weeks notification to municipal officials required prioi' to public
hearing

Decreases revenues or increases expenditures without balancing budget
Budget required
Statement of fiscal impact required

Ordinance creating a new board requires detailed County Mayor’s
report for public hearing

No committee review

Applicable legislation requires more than a majority vote (i.e., 2/3’s ,
3/5%s , Unanimous ) to approve
Current information regarding funding source, index code and available
balance, and available capacity (if debt is contemplated) required




Aﬁproved
Veto

Override

WHEREAS, this Board desires to accomplish the purposes outlined in the accompanying

Mayor Agenda [tem No.

10-6-15

RESOLUTION NO.

RESOLUTION APPROVING CHANGE ORDER NO. 1 AND
FINAL FOR A CONTRACT BETWEEN MIAMI-DADE
COUNTY AND COMMUNITY ASPHALT CORP., FOR A
PUBLIC  WORKS  AND  WASTE  MANAGEMENT
DEPARTMENT PROJECT ENTITLED VENETIAN
CAUSEWAY STREETSCAPE IMPROVEMENTS (PROJECT
NO: 20100522 ESP; CONTRACT NO: 20100522), INCREASING
THE CONTRACT AMOUNT BY $2,621,643.04 AND THE
CONTRACT DURATION BY 370 CALENDAR DAYS; AND
AUTHORIZING THE COUNTY MAYOR OR COUNTY
MAYOR’S DESIGNEE TO EXECUTE SAME

memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board approves
Change Order No. 1 and Final for a Contract between Miami-Dade County and Community
Asphalt Corp., for a Public Works and Waste Management Department project entitled Venetian
Causeway Streetscape Improvements (Project No: 20100522 ESP; Contract No: 20100522),

increasing the contract amount by $2,621,643.04 and the contract duration by 370 calendar days;

and authorizes the County Mayor or County Mayor’s designee to execute same.

8(L)(7)
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The Chairperson thereupon declared the resolution duly passed and adopted this 6" day
of October, 2015. This resolution shall become effective upon the earlier of (1) 10 days after the
date of its adoption unless vetoed by the County Mayor, and if vetoed, shall become effective
only upon an override by this Board, or (2) approval by the County Mayor of this Resclution and
the filing of this approval with the Clerk of the Board.

MIAMI-DADE COUNTY, FL.LORIDA
BY ITS BOARD OF

COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

By:

Deputy Clerk

Approved by County Attorney as
to form and legal sufficiency. \

=

Hugo Benitez

/0




Bond No. 105434237 (Travelers)
PRE(9027702 (F&D)

MIAMI-DADE COUNTY, FLORIDA
PUBLIC WORKS AND WASTE MANAGEMENT
CHANGE ORDER TO ORIGINAL CONTRACT

CHANGE ORDER NO: 1 and Fina! CONTRACT NO: 20100522 DATE: 2/12/2015
PROJECT TITLE: Venetlan Causeway Sireatscape Improvements
TO CONTRACTOR: Community Asphalt Corp. 140086 Nw 186 Street Hlaleah, Florida 33018 .

YOU ARE HEREBY REQUESTED TO MAKE THE FOLLOWING CHANGES IN THE PLANS AND SPECIFICATIONS FOR THIS PROJECT AND TO
PERFORM THE WORK ACCORDINGLY, SUBJECT TO ALL CONTRACT STIPULATIONS AND GOVENANTS,

Descripflon of work This Change Order Increases the contract amount by $2,621,643.04 and extends the contract duratlon by 370
authorlzed: calendar days, of which 229 days are compensable.
Mongtary Justification; The Causeway Is a hlsiorical highway which was origlnally bulltin 1913 as a wooden bridge. Sinee that time several

recohstruction projects hava been implemented Including the additlon of utllitles. Unfortunately, records of many of
these improvemenis do not exlst resulting In a slgnificanl amount of confllcts durng the Implementation of this project
due to unforesesan condltions, This Change Order Increases the contract amount by $2,621,643, (Conlinued below)
Time Justification: This Change Order extends the contract tine by 370 calendar days of which 229 days are compensable. Addltionally,
36 non-compensable days were granted through the contingency time included in the Coniract, resulting in a total fime
extenslon of 406 days, Through the approvel of this Change Order CAC agrees to submit no further clalms for addltional
time or costs, and the County agrees (Continued below)

This change order Includes not cnly all direct costs of contractor such as labor, materlal, job overhead, and proflt markup; hut also Includes
any costs for modiflcations of changes In sequence of work to be petformed, delays, rascheduling, disruption, extended direct overhead or

general overhead, acceleration, materlal or other escalatlon which include wages and other Impact costs.

Contractor hereby walves, fully releases, discharges and acquits Mlami-Dade County of any and all tiabllity for clalms, addltionai costs, and
any requests for addltional time arlsing out of the fulflliment of the contract and this change order from the date of the contract award to and

Including execution of this change order,

SUMMARY OF CONTRACT AMOUNT / TIME

ORIGINAL CONTRAGCT AMOUNT == = m e s e e e e e e ket a o T oo m s e smm oo ool wben m o oo $7,869,167.93
COST OF CHANGES PREVIOUSLY ORDERE D=« - e e s e e e e e oo mm e o mm e e $0.00
ADJUSTED CONTRACT AMOUNT PRIOR TO THIS CHANGE === nrr-morommmrcmmmro s mmmm i mm oo $7,869,167.93
COST OF CHANGES WITH THIS DOCUMENT == e = s c s em e e e et sim o oo i e e e $2,621,643,04
ADJUSTED CONTRACT AMOUNT INCLUDING THIS CHANGE---n-r-----orammnme oo aeas BT T T $10,490,810.97
PERCENT INCREASE WITH THIS CHANGE - --------mnanmcaes e cimammmmmmmammeemmemmdmmemesmmrraoarnooae 33%
TOTAL PERCENT INCREASE TO DATE - ==onr o amom oo oo mmmm o s oo mmmm s e mmam o mo s 33%
TIME: ORIGINAL CONTRACT / PREVICUS CHANGES / THIS CHANGE == -~ --=----ctnumnmramo s r oo oo 3661017370
CONTINGENCY TIME! ORIGINAL CONTRACT / PREVIOUS GHANGES / THIS CHANGE--«-----varmrrommammaena- 36/0/0
ADJUSTED DURATION INCLUDING THIS CHANGE - - r-eecmm i im mmm s o o e e e mm i nm e e e 771
CERTIFYING STATEMENT: The Contractor certifies that the changes and supporing cost data included fs in Its considered opinlon necessary

and accurafe and that the prices quoted are falr and reasonable.

Accepted By,
QOrganlzation Name Title Date
Communlty Asphalt Corp, Manuel Aguiar,VP Contractor % M5

Suraty { ZZH)? ﬁ i {Z{/g ol [/&JL T Surety 6/2612015

Travalers Crsually and Suraty Company of Amsrica .
Fiasllly and Dapasit Company of Maryland Claudette Alexander Hunt, Attorney-in-Fact

Titie Name Date

Approved By‘:.Coun_tx Attornéy
(for lega! sufficiency)

Approved By: County Mayor

Atteslad By: Clerk of the Board

Time Justification: (Coptinued)

to nof Impose llguldated damages for the addltional thme neceséary fo censiruct the project, as stipulated In the Project's Contract Decuments.

Following the commencemeni of construction, PVWWM was notified that the. NG Marathen Miaml would Include the Venetian Causeway as parl of the 1{/2

//




course (o be used by unners, as wel as to provide Increased access for servlce vehlcles and the motoring publlc for tha Miaml Beach Boat Show, In an
afforl (o provide for the safety of the unners and molorists, PYWWWivi requested that the Conltractor not perform any excavatlon work untll after the
events, which were held on January 30, 2011 and February 7-21, 2011, This delayed the Contract by 21 compensable calendar days.

Furthermore, the projact's arlginal constructlon schedule was establishad to account for a Miaml-Dade Counly Water and Sewar Department (WASD)
project to Include the removal of an existing water maln, and Its raplacemenl with a new water maln on Biscayne |sland, P¥YW\M coordinated with the
Conlractor and WASD to schedule construction concurrently wilh WASD's project, However, there ware seme permiiling delays and unanticlpated fleld
condltions during construction that setback WASD's constructlon schedule, This affected the critical path of the project, adding 115 compensable
calendar days to the contract.

Additionally, during the course of construction of the stonm dralnage system outfalls on San Marco and Rivo Alto Islands, Unforeseen exlsting bridge
structural elements, and an existing 16" water main were found ta be in conflic with the proposed outfall locations. The additional time necessary for
the ra-design and Implementation of the work defayed the contract by 93 compensable calendar days.

Finally, hon-cempensable delays occumed during the Implementalion of the project as a resutt of severe weather conditlons, work stoppaga duting the
holldays, pammiiting coordination with munlclpalities (Cily of Miaml and Clty of Mlarni Beach), and coordination with FPL for the relocallon of above
ground faclitles, These events resiricied the ablily of the Contractor to work on the site duilng 177 non- compensable calendar days,

Monetary Justification: (Continugd)
04 lo fund unforeseen condltions, additienal work requested by the County, and compensable time due to the contractor, More specifically:

+ A total of $1,289,840,17 Is added for work related o unforeseen conditions, This wotk Included the remaval, hauling and disposal of a continuous
relnforced concrele slab and portions of the criginal wood bridge which were buried; as well as several layers of aspnalt which were in conflict with the
proposed roadway work; the replacement of drainege structures and tha Instaliaflon of additional plpes and culverts as a result of conflicts with
underground utlities and stuctures; and modifications fo the proposed mast amms as a result of conflicts with undserground utilltles,

« A total of $453,411.19 Is added for work requosted by the Counly, This werk ncluded the upgrade of the street lighting system of the bridges; miling
and paving work to reduce trip hazards related to the ING Marathen; roadway resteration as a result of varlous breaks to aged and brittls water mains
tmpacied by nearby work; additional asphalt work to Improve path accesslbllity to the adjacent park under the Causeway's Jursdiction; and for fumishing
and Instaling alurminum pedestals for (rafflc slgnals as a resull of updales to PVWAM standards,

+ Atotal of $878,301.68 for 229 days of compensable ime as detailed below,

Time Justitication Declaration:
A time extenslon Is provided for additional work perfermed outslde the scope of the ariginal Contract thal affects the critical path schedule of the

conlractad work cr previcusly approved changes, Should additlonal work be required which does not affect the crilical path schedule, no time extenslon
will be granted, Should one ltem of additlenal work run concurrent with another ltem of additional work, only time not dupficated can be providad.

/‘Q/ ' 212




WARNING: THIS POWER OF ATTORNEY [S INVALID WITHOUT THE RED BORDER
POWER OF ATTORNEY

Farmington Casualty Company

Fldelity and Guaranty Tnsurance Company

Fidelity and Guaranty Insurance Underwriters, Inc.
St. Paul Fire and Marine Insurance Company

St, Paul Guardian Insurance Company

N
TRAVELERS]

St. Panl Mercury Insurance Company

Travelers Casually and Surety Company

Travelers Casualty and Surety Company of America
United States Fidelity and Guaranty Company

certitiaeo. 006332922

Attorney-In Fact No, 228048

KNOW ALL MEN BY THESE PRESENTS: That Farmingfon Casualty Company, St. Paul Fire and Matine Insurance Company, St. Paul Guardian Insurance
Company, §t. Panl Mercury Insurance Company, Travelers Casualty and Surety Company, Travelers Casualty and Surely Company of Amerlca, and United States
Fidelity and Guaranty Company ave corporations duly organized under the laws of the State of Connecticut, that Fidelity and Guaranty Insurance Company is a
corporation duky organized under the laws of the State of lowa, and that Fidelity and Guaranty Insurance Underwriters, Inc., is a corporation duly organized under the
laws of the State of Wisconsin (herein collectively called the “Companies™), and that the Companies do hereby make, constitute and appoint

Clandette Alexander Hunt, Jacqueline Jordan Hampton, and Camille M. Cruz

of the City of Miami , State of. Florida , their true and lawful Attorney(s)-in-Faat,
each in their separate capacity if more than one is named above, to sign, execute, seal and acknowledge any aad all bonds, recognizances, conditional undertakings and
other writings obligatory in the natwre thereof on behalf of the Companies in their business of guaranteeing the fidelity of persons, guaranteeing the performance of

contracts and executing or guaranteeing bonds and undertakings required or permijted:in any :}_’cﬂ_ons or proceedings allowed by law,

e ‘;‘:__::‘-. ¥ ‘ . P ’ 20th
IN WITNEASPS;'iYVHEREOF' the C"mpﬁﬁif% have caused this 'l[?Stl'l_lﬂl_éﬂ(_ tc\r“be sig‘ne“d ﬂ[ld thei r'corporate seals to be hereto affixed, this ?t

day of . . i3 R

Farmington Casualty Company St. Paul Mercury Insurance Company

Fidelity and Guaranty Insurance: Co ;
Fidelity and Guaranty ilnsm"a“llli:é Underwriters, Inc.
St. Paul Tire and Marlne Insurance Company

Travelers Casualty and Surety Comnpany
Travelers Casualty and Surety Company of America
United States Fldelity and Guaranty Company

St. Paul Guardian Insurance Compauy

i,

YH Sp e,

S
o o
R ORAZAN
n

State of Connecticut By: 7
City of Hartford ss.

Robeit L, Raney, gé'niur Vice President

On this the day of April ) 2015 , before me personally appeared Robert L, Raney, who acknowledged himself to
be the Senior Vice President of Farmington Casualty Company, Fidelity and Guaranty Insurance Company, Fidelity and Guarnnty Insurance Underwriters, Tnc., St. Paul
Fire and Marine Insurance Company, St. Paul Guardian Insurance Company, St. Paul Mercury Insurance Company, Travelers Casualty and Surety Conpany, Travelers
Casualty and Surety Company of America, and United States Fidclity and Guaranty Company, and that he, as such, being authorized so to do, executed the foregoing
instrument for the purposes therein contained by signing on behulf of the corporations by himself as a duly authorized officer.

Nape ¢, D dreult

N Marie C. Telrenuil, Nolary Public

29th

In Witness Whereof, I hereunto set my hand and official seal.
My Commission expires the 30th day of June, 2016,

58440-8-12 Printed in U.8.A.

WARNING; THIS POWER OF ATTORNEY T35 INVALID WITHOUT THE RED BORDER




ZURICH AMERICAN INSURANCE COMPANY
COLONIAL AMERICAN CASUALTY AND SURETY COMPANY
FIDELITY AND DEPOSIT COMPANY OF MARYLAND
POWER OF ATTORNEY

KNOW ALL MEN BY THESE PRESENTS: That the ZURICH AMERICAN INSURANCE COMPANY, a corporation of the State of New
York, the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY, a corporation of the State of Maryland, and the FIDELITY
AND DEPOSIT COMPANY OF MARYLAND a corporation of the State of Maryland (herein collectively called the "Companies™), by
THOMAS 0. MCCLELLAN, Vice President, in pursuance of authority granted by Article V, Section B, of the By-Laws of said
Companies, which are set forth on the reverse side hereof and are hereby certified to be in full force and effect on the date heteof, do hereby
nominate, constitute, and appoint Claudette Alexander HUNT, Jacqueline Jordan HAMPTON and Camille M. CRUZ, all of Miami,
Florida, EACH its true and lawful agent and Attorney-in-Fact, to make, execute, seal and deliver, for, and on its behalf ag surety, and as its
act and deed: any and all bonds and undertakings, and the execntion of such bonds or undertakings in pursuance of these presents, shall be
as binding upon said Companies, as futly and amply, to all intents and purposes, as if they had been duly executed and acknowledged by the
regularly elected officers of the ZURICH AMERICAN INSURANCE COMPANY at its office in New York, New York., the regularly
elected officers of the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY at its office in Owings Mills, Maryland., and the
regularly elected officers of the FIDELITY AND DEPGSIT COMPANY OF MARYLAND at its office in Owings Mills, Maryland., in their
Own Proper persons.

The said Vice President does hereby certify that the exiract set forth on the reverse side hereof is a true copy of Article V, Section 8, of
the By-Laws of said Conpanies, and is now in force.

IN WITNESS WHEREQCF, the said Vice-President has hereunto subscribed his/her names and affixed the Corporate Seals of the said
ZURICH AMERICAN INSURANCE COMPANY, COLONIAL AMERICAN CASUALTY AND SURLETY COMPANY, and
FIDELITY AND DEPOSIT COMPANY OF MARYLAND, this 9th day of March, A.D, 2015,

ATTEST:

ZURICH AMERICAN INSURANCE COMPANY
COLONIAL AMERICAN CASUALTY AND SURETY COMPANY
FIDELITY AND DEPOSIT COMPANY OF MARYLAND
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Secretary ' Vice President
Michael McKibben Thomas Q. McClellan
State of Maryland

County of Baltimore

On this Sth day of March, A,D. 2015, before the subscriber, a Notary Public of the State of Maryland, duly commissioned and qualified, THOMAS O.
MCCLELLAN, Vice President, and MICHAEL MCKIBBEN, Sccretary, of the Companies, to me personally known to be the individuals and officers
described in and who exeouted the preceding instrument, and acknowledged the execution of same, and being by me duly swom, deposeth and saith, that
he/she is the said officer of the Company aforesaid, and that the seals affixed to the preceding instrument are the Corporate Seals of satd Companies, and that
the said Corporate Seals and the signature as such officer were duly affixed and subscribed to the said instrument by the authority and direction of the said
Corporations.

IN TESTIMONY WHEREOF, I have hereurto set my hand and affixed my Official Seal the day and year first above written,

Cyr\a’)_mﬁi» 2 A D

Constance A. Dunn, Notary Public
My Commission Expires: July 14, 2015
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EXTRACT FROM BY-LAWS OF THE COMPANIES

"Article V, Section 8, Attorneys-in-Fact, The Chief Executive Officer, the President, or any Exeoutive Vice President or Vice President
may, by written instrument under the altested corporate seal, appoint attorneys-in-fact with authority fo execute bonds, policies,
recognizances, stipulations, undertakings, or other like instruments on behalf of the Company, and may authorize any officer or any such
attorney-in-fact to affix the corporate seal thereto; and may with or without cause modify of revoke any such appointment or authority at any
time."

CERTIFICATE

I, the undersigned, Vice President of the ZURICH AMERICAN INSURANCE COMPANY, the COLONIAL AMERICAN
CASUALTY AND SURETY COMPANY, and the FIDELITY AND DEPOSIT COMPANY OF MARYLAND, do hereby certify that the
foregoing Power of Attorney is still in full force and effect on the date of this certificate; and I do further certify that Article V, Section 8, of
the By-Laws of the Companies is still in force.

This Power of Attormey and Certificate may be signed by facsimile under ard by authority of the following resolution of the Board of
Directors of the ZURICH AMERICAN INSURANCE COMPANY at a meeting duly called and held on the 15th day of December 1998,

RESOLVED: "That the signature of the President or a Vice President and the attesting signature of a Secretary or an Assistant Secretary
and the Seel of the Company may be affixed by facsimile on any Power of Attorney...Any such Power or any certificate thercof bearing such
{acsimile signature and seal shall be valid and binding on the Company."

This Power of Attormey and Certificate may be signed by facsimile under and by authority of the following resolution of the Board of
Directors of the COLONIAL AMERICAN CASUALTY AND SURETY COMPANY at a meeting duly called and held on the 5th day of
May, 1994, and the following resolution of the Board of Directors of the FIDELITY AND DEPOSIT COMPANY OF MARYLAND at a
meeting duly called and held on the 10th day of May, 1990,

RESOLVED: "That the facsimile or mechanically reproduced seal of the company and facsimile or mechanically reproduced signature
of any Vice-President, Secretary, or Assistant Secretary of the Company, whether made heretofore or hereafier, wherever appearing upon a
certified copy of any power of attorney issued by the Company, shall be valid and binding upon the Company with the same force and effect
as though manually affixed.

IN TESTIMONY WHEREOF, [ have hereunto subscribed my name and affixed the corporate seals of the said Companies,
this Z€> day of = %ing J200S

Gerald F. Haley, Vice President




